



PROJECT DEVELOPMENT CHECKLIST

Computer Science and Information Technology Departments
3rd Term, SY2025-2026

Group Name	TechnoTams
Project Title	ImprentaX: An Integrated System for Secure Order Processing, and Automated Inventory for Imprenta Inc.
Group Members	1. Agbayani, James Edward D. 2. Ampaya, John Matthew C. 3. Jason, Lance Jeremie R. 4. Patricio, Grace Francine M.
Client Name	Imprenta inc.
Client Details	Printing Business

DOCUMENT

SPECIFIC MODULES / TASKS	Percentage	Remarks
Preliminaries	84%	
Title Page	100%	
Approval Sheet	100%	
Abstract	0%	
Acknowledgment	100%	
Dedication	100%	
Table of Contents	100%	
List of Tables	80%	
List of Figures	85%	
List of Appendices	85%	
List of Abbreviations	90%	
Chapter 1	100%	
1.1 Background of the Study	100%	
1.2 Objectives of the Study	100%	
1.3 Conceptual Framework	100%	
1.4 Significance of the Study	100%	
1.5 Scope and Delimitations	100%	
1.6 Definition of Terms	100%	
Chapter 2	100%	
2.1 Local Literature	100%	
2.2 Foreign Literature	100%	
2.3 Local Studies	100%	
2.4 Foreign Studies	100%	
2.5 Synthesis	100%	



FEU ALABANG

Chapter 3	99.87%	
3.1 Requirements Analysis	100%	
3.1.1 Operational Feasibility	100%	
3.1.2 Technical Feasibility	100%	
3.1.3 Economic Feasibility	100%	
3.1.4 Schedule Feasibility	100%	
3.2 Project Design	100%	
3.3 System Architecture	100%	
3.4 Software Development Methodology	100%	
3.5 Software Testing	100%	
3.6 Data Gathering and Techniques	100%	
3.6.1 Population and Sample	100%	
3.6.2 Sampling Technique	100%	
3.6.3 Research Instruments	98%	
3.7 Evaluation Procedures	100%	
3.8 Data Processing and Statistical Treatment of Data	100%	
Chapter 4	55%	
4.1 Project Description	100%	
4.2 Project Structure	0%	
4.3 Project Capabilities and Limitations	100%	
4.3 Project Evaluation	20%	
Chapter 5	0%	
5.1 Summary of Findings	0%	
5.2 Conclusions	0%	
5.3 Recommendations	0%	
BIBLIOGRAPHY	95%	
APPENDICES	95%	
PERCENTAGE OF COMPLIANCE	78.62%	

SYSTEM

Web System

SPECIFIC MODULES / TASKS	Percentage	Remarks
Module 1: User Management	100%	
1.1 User Registration	100%	
1.2 Login / Authentication	100%	
1.3 Role-Based Access Control (Customer / Employee / Admin)	100%	
1.4 Profile Management	100%	
1.5 Password Reset / Security Verification	100%	
Module 2: Ordering Management	100%	
2.1 Product / Service Catalog	100%	
2.2 Customize Printing Order	100%	
2.3 Cart / Checkout	100%	



FEU ALABANG

2.4 Upload Design Files	100%	
2.5 Order Tracking Status	100%	
2.6 Customer-Employee Chat for Orders	100%	
2.7 Queue Management (FIFO)	100%	
Module 3: Inventory Management	100%	
3.1 Raw Materials Monitoring	100%	
3.2 Add / Edit / Delete Inventory Items	100%	
3.3 QR Code Scanning for Stocks	100%	
3.4 Stock In / Stock Out Logs	100%	
3.5 Low Stock Alerts	100%	
3.6 Inventory Reports	100%	
Module 4: Sales & POS System	100%	
4.1 Receipt / Invoice Generation	100%	
4.2 Sales Reports	100%	
4.3 Payment Records	100%	
4.4 Sales Dashboard	100%	
Module 5: Online Payment	100%	
5.1 PayMongo API Integration	100%	
5.2 QR Payments	100%	
5.3 Payment Confirmation	100%	
5.4 Online Invoice Generation	100%	
Module 6: Forecasting System	100%	
6.1 Historical Sales Data Collection	100%	
6.2 Double Exponential Smoothing Forecast	100%	
6.3 Demand Prediction Dashboard	100%	
6.4 Restocking Suggestions	100%	
6.5 Forecast Accuracy (MAPE)	100%	
Module 7: Admin Monitoring	100%	
7.1 Employee Activity Logs	100%	
7.2 Audit Trail	100%	
7.3 Customer Feedback Management	100%	
7.4 Manage User Roles	100%	
7.5 Dashboard Analytics	100%	
Web System ONLY: Admin	100%	
8.1 Sales Monitoring	100%	
8.2 Inventory Monitoring	100%	
8.3 User Management	100%	
8.4 Reports Dashboard	100%	
PERCENTAGE OF COMPLIANCE	100%	




FEU ALABANG

SYSTEM

Mobile Application System

SPECIFIC MODULES / TASKS	Percentage	Remarks
Module 1: Customer Mobile App	100%	
1.1 Register / Login	100%	
1.2 Browse Printing Services	100%	
1.3 Place Orders	100%	
1.4 Upload Files	100%	
1.5 Track Orders	100%	
1.6 Online Payment	100%	
1.7 Notifications	100%	
Module 2: Employee Mobile App	100%	
2.1 View Order Queue	100%	
2.2 Update Order Status	100%	
2.3 Chat with Customers	100%	
2.4 Scan QR Inventory	100%	
2.5 Task Reminders	100%	
PERCENTAGE OF COMPLIANCE	100%	

Prepared by:



James Edward D. Agbayani

Project Manager

Noted by:


Merlin A. Marfa, MIT

Project Adviser


Armando D. Del Mundo, PhD

Course Adviser

06/08/2024